
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:52 AM
Run date

Time

Reviewer: Soheilifard, Saman 26-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 145 Date: 08-Aug-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 699

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Tower anchorage:
The following work was done on the ESW welds today:
- The cracks at the tops of the ESW welds were being excavated by carbon arc gouging and grinding. MT
was continually performed at various depths of the excavations.
- I gave approval on the request for weld repair of the excavation at the top of ESW weld 'R'.
- On welds 'A', 'H', 'T', and 'V' minor pick-up surface welding was done at the top of the weld with 7018.
- On weld 'M', the repair of the crack excavation was welded with 7018.
- On welds 'J', 'K', 'P', and 'Q', the final MT and UT was done on the top of the weld repair area and the
upper 300mm of the ESW weld.

Other work around the Tower anchorage:
- They continued to strip portions of the 13m access platform.
- The bevel previously cut along the top of shear plate cE was found to be not deep enough for a length of
250mm. This area was re-beveled today.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FREDERICK KADDUIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STONEIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00
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